
FROM : PHONE NO. : P02

EPA Region 5 Records Ctr.

272858

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLREP

Date: July 31, 1995
From: Charles Gebien, OSC, U.S. EPA, Region V
To: Terri Johnson, OSWER (703)603-9116

Rick Karl, EERB
H. ValetkevitCh, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Furey, ORC (312)886-0747
Joe Schuessler, CDOE (312)744-5257
Joe Cisneros, EERB
US Pish and Wildlife Service. IL.
US Coaet Guard District 9 (216)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431

Subject: Autodeposition Inc. Site
\f Chicago, IL

Polrep No: Polrep 4
Site ID: WQ
D.O. No: 5001 - 05 - 373

Reeponee Auth.: CERCLA/Emergency Response
WPL Status: NQN-NPT,

Action Memo. Status: Verbal approval received, awaiting sign-off
Start Date: 06/29/95

CURRENT SITUATION: Removal activities continued throughout the
week. Weather: 85°F -95DF. Work: progress slowed due to hot
weather. See previous Polreps for historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 7/24/95 thru 7/31/95?
RES continued to remove non-hazardous and hazardous debris from the
work arcac to rolloff boxes. Solidified chromic acid was scraped
from the floor in Room 3 (eastern end of building) an<3 placed in
drums. ERCS Staged drumc in. preparation for sampling in Room 3.

NEXT STEPS:
- Continue sampling all drums, containers, tanks and floor
sweepings.
Sample all suspected asbestos containing material and obtain
cost estimates for removal.

- Initiate hazcatting of samples.
- Complete debris removal.

KEY ISSUES: Awaiting approval of the action memorandum.

COST INFORMATION;
TO DATE CEILING

ERCS IRES) $32,385 (as Of 07/21/95) $ 50,000
TAT $ 9,277 (as Of 07/24/95) $ 20,653


